

Beech Springs Church
Campaign Director
Task List

Task	Meeting Date	Meeting Time	Task Start Date	Task End Date	Page #
MEETING: Leadership Team Training #1	9/29/26	7:00PM			
MEETING: Early Commitment Event Coordinator Training	9/29/26	8:00PM			
Assist in Development of the Early Commitment Dinner Invitation List			9/29/26	10/20/26	7
Coordinate with Team Leaders			9/29/26	10/20/26	2
Attend Specified Training Meetings			9/29/26	10/20/26	4
Discuss Communication Opportunities (with Pastor and Consultant) to Engage Leadership & Church			9/29/26	10/20/26	4
Confirm Sunday Morning Introduction of Campaign Leadership Team			10/4/26	10/11/26	4
Discuss Vision Presentation with Pastor			10/11/26	10/25/26	5
MEETING: Leadership Team Training #2	10/20/26	7:00PM			
MEETING: Early Commitment Team Training	10/20/26	8:00PM			
Review Instructions for Early Commitment Event Presentation			10/20/26	11/5/26	7
Share Your Testimony			10/20/26	12/6/26	6
Confirm Development of Gifts-In-Kind Committee			10/25/26	11/1/26	6
Event: Vision Sunday			11/8/26	11/8/26	
Share Campaign Financial Goals			11/8/26	11/8/26	6
Event: Early Commitment Dinner			11/19/26	11/19/26	
Discuss Celebration Sunday Plan with Pastor			11/22/26	12/6/26	10
Monitor Returns of Early Commitment Pledges Collected			11/26/26	12/2/26	9
Confirm Commitment Reminders in the Worship Service			11/29/26	12/3/26	10
Confirm First-Fruits Offering Announcements			11/29/26	12/6/26	10

Task	Meeting Date	Meeting Time	Task Start Date	Task End Date	Page #
Event: Commitment Day			12/6/26	12/6/26	
Event: Celebration Sunday			12/20/26	12/20/26	